



2026 CAPITAL WORKS PROJECTS NOTICE

Please be advised of the following 2026 Capital Works Projects. This notice provides details regarding the projects and information on how construction may affect you. For a complete listing of 2026 Capital Projects please refer to the [2026 Capital Budget](#). As some projects are dependent upon contractor availability the 2026 Capital Projects Notice will be updated as additional timeline information becomes available and/or is scheduled.

Location	<u>Roads – Construction</u> - <u>Carson Line from Plank Road to Hwy #3</u> multi-year construction project (2025-2027) - o Pulverizing surface, granular road base upgrades, drainage improvements, ditching, brushing, hill improvements, followed by a double coat of tar and chip - o Anticipated construction schedule from April to November each year– short term traffic impacts including closures and single lane of traffic - o 2026 ditch work and laneway culverts to be completed, East of the bridge hill management work - o 2027 gravel and tar and chip top coat - <u>Murray Road Surface Treatment</u> - o Asphalt patches complete - o First two weeks in August expected contractor to complete - <u>Chute Line Surface Treatment</u> - o Asphalt and ditching complete - o First two weeks in August expected contractor to complete - <u>Gravel Program</u> - o Various gravel roads to receive granular upgrades and dust control (locations to be finalized) - o July 20 – 31, contractor to be on-site - o To be completed by November 30th - <u>North Street</u> - o Waiting on design change - o Completed by November
Scope	Roads construction generally includes drainage improvements, granular road base and surface treatment, watch for construction zones including signage.
Schedule	- Carson Line – Ongoing through 2026-2027 - Murray Road – Surface treatment scheduled for August - Chute Line – Surface treatment scheduled for August - Gravel to be completed in August - North Street to be completed late summer

Location	<u>Road Side Brushing – various locations</u>
Scope	Road side brushing for improved drainage and sight line safety
Schedule	April - December
Traffic Impacts	Be aware of mobile brushing equipment
Location	<u>Hill Management – Bayham Drive</u>
Scope	Hill drainage improvements
Schedule	Complete by end of July
Traffic Impacts	Single lane possible and/or closures as necessary during construction
Location	<u>Sidewalks – Eden, Straffordville, Port Burwell</u>
Scope	Sidewalk removal and replacement various locations
Schedule	July – August
Traffic Impacts	Short term delays, possible single lane at times
Location	<u>Wastewater Pumping Station – Eden</u>
Scope	Installation of an additional wastewater storage tank and associated piping
Schedule	• Tender August – October • September - November
Traffic Impacts	Minimal
Location	<u>Port Burwell Marine Museum Parking Lot</u>
Scope	Installation of curb and drainage facilities. New asphalt and parking stall lines.
Schedule	September – October
Traffic Impacts	Parking Lot will be OUT OF SERVICE

****Please note that the timelines are approximate and subject to change depending on weather and contractor availability. We thank you in advance for your patience and understanding during the construction season.***